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Racine County, WI DFIRM Production

Introduction

With contracted support from CDM, the Federal
Emergency Management Agency (FEMA) and the
Wisconsin Department of Natural Resources (DNR)
have teamed up to produce countywide digital flood
insurance rate maps (DFIRMSs) for Racine County, WI.
Work on the DFIRM production tasks began in the fall
of 2005, and is scheduled to be completed by the end of
December 2006. This Fact Sheet is being distributed to

provide an update of the status of this project, including:

o Review of different production types to create
DFIRMs

e Summary of the Scope of Work and stream
reaches that are included in the DFIRM process

o Estimated completion schedule

e Points of contact if you have questions

DFIRM Production Types

FIRM-Based Delineation: Production method where
existing effective flood boundaries are converted to a
digital format. This method is used in areas where there
is no new topographic data available to revise the flood
data.

Redelineation: Production method where existing
effective flood boundaries are revised based on more
accurate topographic data.

Leverage Study: Production method where a revised
flood study is provided by a third party, such as a CTP
or private contractor; pending review for compliance
with FEMA guidelines the study is subsequently
incorporated into the new DFIRM.

Scope of Work
Based on available funding, available data, and
community needs, the Racine County, Countywide
DFIRM Project Scope includes the following:
e Digital Base Map preparation
e Mapping production including FIRM-Based
Delineation, Redelineation and Leverage Study

e Production of 58 proposed DFIRM panels

e Production of Countywide FIS report and
profiles

o Preliminary DFIRM/FIS distribution

The table included with this Fact Sheet contains a
detailed list of stream mileage and the associated study
type for each reach that will be included in the DFIRMs.
The table also includes a list of “Unmet Community
Needs” which represents stream reaches that were not
included in this initial phase because they did not have
appropriate technical information, were not available to
meet the current Map Mod schedule requirements, or
did not have available funding. Unmet needs will be
addressed in the subsequent maintenance phase of
FEMA'’s Map Modernization Program.

Progress and Next Steps in DFIRM Process
The mapping production phase for Racine County is
over 90% complete. Once FEMA and WDNR have
completed the draft floodplain boundaries, the draft
maps will be reviewed for technical accuracy and
compliance with FEMA guidelines and specifications,
and incorporated into the DFIRMs. Following the
distribution or posting of preliminary map products to
county and DNR websites, FEMA and the DNR will
conduct a Flood Risk Information Open House at a
common county venue; the purpose of this event will be
to present the new maps, discuss the public comment
and 90-day appeals process, and share flood risk and
mitigation information with the public. A smaller
meeting will also be held with community officials to
discuss the public review process in more detail and
outline ordinance update measures that will be required
at the end of this mapping project. These meetings are
tentatively scheduled for winter 2007.

The following table contains a detailed list of stream
mileage and the associated Study Type for each reach.
This information can also be downloaded from the DNR
website at http://dnr.wi.gov/org/water/iwm/dsfm/flood/mapping.htm.

For more information visit: www.fema.gov, www.floodsmart.gov, and hazards.fema.gov.


http://dnr.wi.gov/org/water/wm/dsfm/flood/mapping.htm

RACINE COUNTY DFIRM UPDATE

FIRM-

_ Zor}e AE_ Based Leverage Zo_ne A_
Flooding Source Redelineation - - Study Redelineation
(milesy  Delineation qes (miles)
(miles)

Chicory Tributary 2.35
Des Plaines River 2.01 0.32
Eagle Creek 3.36 0.41
East Branch Root River Canal 9.55
Fox River 20.99 0.03
Goose Lake Branch Canal 6.88
Honey Creek 2.70
Hoods Creek 9.79 1.05
Hoosier Branch Canal 0.65
Hoosier Creek 3.45 0.09
Hoosier Creek Canal 2.19
Husher Creek 4,11 1.44
Kilbourn Road Ditch 12.22
Muskego Canal 0.60
North Branch Pike River 3.39 5.29
Pike River 0.01
Pike River Tributary 1.50 0.00
Root River 22.84
Root River Canal 4.17
Spring Brook 4.48 0.01
Tributary to Wing Lake 1.86
Unnamed Tributary 3.28 47.60
Unnamed Tributary to Waxdale Tributary 0.56
Waubeesee Lake Canal 2.39
Waxdale Tributary 0.65 1.94
West Branch Root River Canal 14.05 1.98
White River 2.13 0.01
Wind Lake Drainage Canal 7.28
TOTAL STREAM MILES 0.00 131.37 27.29 50.95

MAP MODERNIZATION MAINTENANCE - UNMET NEEDS

Flooding Source

Pike River, Hoods Creek, Waxdale Creek and Chicory
Creek

Needs Identified

Mount Pleasant/Sturtevant- update in progress;
not completed in time for our study

White River and Fox River

Burlington highway bypasses have changed
significantly (hwy 36,11,83)

For more information visit: www.fema.gov, www.floodsmart.gov, and hazards.fema.gov.




Project Points Of Contact

FEMA Contracting Officer’s Wisconsin DNR Project Manager
Technical Representative Amanda Schwoegler

Ken Hinterlong, P.E. 101 S. Webster St., P.O. Box 7921
536 South Clark St. Madison, W1 53707

Chicago, IL 60605 Telephone: (608) 267-7571
Telephone: (312) 408-5529 Email:

Email: Ken.Hinterlong@dhs.gov Amanda.Schwoegler@dnr.state.wi.us

CDM Project Manager

Michael Grasso, CFM

125 South Wacker Dr., Suite 600
Chicago, IL 60606

Telephone: (312) 346-5000
Email: grassomj@cdm.com

For more information visit: www.fema.gov, www.floodsmart.gov, and hazards.fema.gov.
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